URS

Newmark/Muscoy Conference Call Notes
19 September 2005 (1:30 P.M.)

Conference Call Members Present for Call:

X Dwayne Deutscher/URS X Kim Hoang/EPA

X DennisBane/URS ] Jackie Lane/EPA

X Matt Dwyer/URS ] Francisco Arcaute/EPA

XI Adam Harvey/URS

X Connie Biedel/URS ] Stacey Aldstadt/SBMWD

X Kit Veldman/URS X Bill Bryden/SBMWD
X Mark Eisen/SBMWD
J Terry Tonn/SBMWD

] Tom Perina/CH2M Hill ] Mike Lowe/SBMWD

[0 Bob Kemmerle/E2 X LanaKennerly/SBMWD

| Contract | ssues

= Kimwill forward remaining documents, which are due 24 September, when they are received
from city. Denniswill review documentsreferred to in O&M Plan, then advise Kim. Kim
will send Dennis an email regarding which WA and task this effort will be performed under.

= Dennisreceived the health and safety plan from Kim.

= Denniswill ask for the water level datafrom Stacey/Lana.

| Construction

= All work isdone at Encanto Park, except for the booster pump control panel modifications
and the vault instrumentation cable, which both should be completed by 30 September.

| Well Construction

= Bill is continuing work on agreement with Muni regarding the boosting of the water. The
Muni 9" Street well is till down.

* URSreplied to Dave Solomona with comments on startup plan, still need to review the
second version. Adam will forward a copy of the second version to Kim.

= Kim noted that if startup of Encanto Park is moved to a high priority, atimeline will need to
be devel oped to support the startup.

=  Mark will send Dennisthe July and August RTU water level data after corrections have been
made.

=  Mark will forward the pump test data 109, 110, and 111 to Dennis.

= Denniswill send Kim thelist of SDGs that need validation.

=  Adam will send what he currently has of record drawings to Bill in AutoCad format.

| General

= Thenext technical meeting is tentatively scheduled for week of 3 October.

| Community

= None

| Next Conference Call

Monday, 26 September 2005, 2:00 P.M.; Call in #: 202-275-0170; Participant Code: 7860 (#).

The minutes of this meeting represent the writemderstanding of the events as discussed. Should an
attendee’s understanding differ, please contact {dveaDeutscher at 916-679-2051, or
dwayne_deutscher@urscorp.cofie minutes contained herein will stand if natected within ten (10)
days of this writing.







